
Attachment 2 
 
Remand Hydro Key Issues - - Updated June 23, 2006 
 
Topic Area Issue 

(date discussed) 
Reference 

Documents 
Next Steps 
(who/when) 

Disposition 

Hydro 
Delayed 
Mortality 

Competing hypotheses: 
• Hydro 
• All H 

 
(PWG: 4/27/0, 5/18/06, 6/8/06) 
(HAWG: 4/11/06) 

 1. Both hypotheses
documented 

  

2. Fact sheets to be 
developed for July 10 mtg 

3. ISAB review in August 

COMPASS 
Model 

• Which data sets & ESUs 
• Alternatives 
• Need for independent science 

peer review??? 
• Need for formal decision 

analysis process??? 
 
(PWG: 4/7/06, 4/13/06, 4/14/06, 
5/11/06, 5/18/06, 5/25/06, 6/1/06, 
6/15/06) 
(HAWG: 4/20/06, 5/2/06, 5/9/06, 
5/15/06) 

 • Options under development 
by passage modeling group 

• Preliminary modeling 
results to PWG July 20 

 

Flood Control & 
URC Ops 

(1) Issues related to URC 
probabilities – manage actions up 
to 4/10 vs. modified probabilities; 
where is the discretion vs. 
constraints 
 
(PWG: 1/26/06, 1/27/06) 

• Flood Control 
Study Regional 
Agency Review 
Briefing 

• Summary of 
Storage Projects 
Meetings March 
31 and April 30 

• PWG discussion on 
January 26, HAWG 
discussion on May 23 of 
historical operations and 
drivers 

• Analysis of hydro reg model 
results, especially 
scenarios B & D 
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Disposition 

(2) Issues related to flood control 
management – forecasting and risk   
 
(PWG: 1/26/06, 5/18/06) 

• Favorable response to 
forecasting wkgp workplan 

• Workshop June 13-14 
• Corps developing PA 

language to bring to PWG 

 

(11) Compensating draft at GCL for 
VARQ (consult EIS) 
 
(PWG: 1/26/06) 

Changes would need to be 
analyzed in Flood Control 
Study 

 

Flood Control Study 
 
(PWG: 1/26/06, 5/25/06) 

Flood Control 
Elevations 
(PWGFC.xls) 

• System Flood 
Control Review 
Reconnaissance 
Study (SFCR 
Summary.doc) 

 
• Libby Variable 

December Final 
• Libby Forecast 

Model Using 
Principal 
Components 
Regression 
June2004 

• CRITFC Flood 
Control Forecast 
Info Paper 01-27-
06 

• Discussed at PWG May 25 
• Corps will collaboratively 

develop Project 
Management Plan with 
regional interests] 

• Following PMP, options 
back to PWG (Corps/____) 

 

(6) Defining role of flow targets in 
managing ‘buckets’ (include 
normative hydrograph) 
 
(PWG: 1/26/06, 2/17/06) 

 Flow 
Management 

(5) Define shape (normative 
hydrograph, filling holes, flat, etc.) 
for optimum benefits and fish status 
(e.g., normative hydrograph) 
 
(PWG: 1/26/06, 5/18/06) 

• 4ab Flow 
Comparison 

• 4c 10 Increase 
Flow Velocity 

• The Dalles 
Average Daily 
Flows 

• CRITFC Early 
Reservoir Refill 
Information Paper 

Pending PWG discussion of 
hydro reg, passage model, 
and analysis of other impacts. 
 
• Phase 1 Hydro reg results 

completed with refinements 
underway 

• Analysis of other impacts 
by July 

• Preliminary passage model 

 

Page 2 of 6 



Topic Area Issue 
(date discussed) 

Reference 
Documents 

Next Steps 
(who/when) 
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(4) Timing and probability of 
summer refill by June 30 – what are 
the factors that drive tradeoffs 

 

(8) Tradeoffs and resolution of 
competing fish priorities – chum, 
Hanford Reach, (CCT), URBs, 
sturgeon, bull trout, lamprey 
 
(HAWG: 5/23/06) 

 

(9) Tradeoffs and resolution of 
conflicting demands – MT tailrace 
and reservoir drafts, Banks Lake, 
reshaping of MT outflows, 
maintenance (e.g., GCL) water 
retention time GCL 
 
(PWG: 1/12/06, 6/1/06) 

• CRITFC Libby 
Flow Memo 

• CRITFC 
Normative or 
Peaking 
Hydrograph 
Information Paper 

• Collaborative 
Remand Fact 
Sheet (Libby 
Horse fact 
sheet11-29-
05.doc) 

• Genesis of BiOp 
“Refill to URC by 
April 10” 
Percentages 
(Refill history.doc) 

results by late July 

 

 Additional Upper Snake water 
 
(PWG: 5/25/06) 

 Resolved unless PWG 
decides further discussion is 
necessary (see PWG notes 
5/4/06) 

 

 Additional opportunities for flow aug 
from Lower Snake & Upper 
Columbia 

   

Load Following (7) Short-term flow fluctuations 
(hourly, daily, weekly) 
 
(PWG: 1/27/06, 4/13/06, 5/18/06) 
(HAWG: 4/11/06, 4/20/06, 4/25/06, 
5/2/06, 5/30/06) 

• CRITFC Short 
Term Flow 
Fluctuations 
Information Paper 

• HAWG discussions on 
__,__ 

• CRITFC/OR/FPC analysis 
to incorporate biological 
data for PWG discussion 
July 13 

• CRITFC to articulate issues 
for PWG discussion July 13 
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Disposition 

Canadian 
Operations 

(3) Opportunities/implications of 
Canadian operations 
 
(PWG: 1/27/06, 3/9/06, 6/1/06, 
6/8/06, 6/15/06) 
(HAWG: 6/12/06) 

• 2000 BiOp Entity 
Report Final Draft 
(BiOp 2000 Final 
Draft 1.doc) 

• Columbia River 
Treaty Summary 
(Ex 2 – 
TreatySum.doc) 

• Mar 18 Letter 

Draft principles and criteria 
from subgroup to PWG on 
June 15.  
Subgroup will further refine 
draft and frame issues for 
PWG discussion June 29. 

 

Summer Transport by truck vs 
barge, or no transport after August 
31st. 
 
(PWG: 1/27/06, 3/30/06) 

• Truck vs Barge 
PWG 

• CRITFC will check on 
response to info paper.  

• Further technical 
discussion to occur. 

• CRITFC/NPT to provide 
issue paper on transport, 
past August 31st, by July 13 

 Transportation 

Transport vs In-River  
• PWG assignment to subgroup 

March 30 
• Transport sub-group met & 

reported back to PWG May 4 
• Technical input from some 

resource managers submitted to 
HAWG May 30 

 
(PWG: 3/2/06, 5/4/06, 5/18/06) 
(HAWG: 5/30/06, 6/12/06) 

• 4-13-06 Transport 
Notes 

• 4-24-06 Transport 
Notes 

• Salmon 
Managers 
Collaborative 
Spread the Risk 
Transportation 
Proposal (72-
06.doc) 

 

 
• Technical discussion at 

June 27 HAWG 
• HAWG  to frame issues for 

PWG discussion June 29 

 

Juvenile Dam 
Passage 

Early curtailment of summer spill  
 
(PWG: 1/27/06) 
(HAWG: 5/23/06, 5/30/06) 

• Passage Timing 
Forecast Methods 

 

Subteam developed method 
alternatives 
HAWG currently framing 
issues for PWG 
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Late fall/winter bypass operations 
for detection of SR fall Chinook 
 
(PWG: 1/27/06, 5/18/06) 

Corps framing options for 
PWG discussion in July (PWG 
July 13) 

 

Breaching/below MOP (John Day 
spillway crest, Lower Granite 10” 
below MOP, 4 SR dams at spillway 
crest, MCN at MOP) 
 
(PWG: 1/27/06, 3/9/06, 3/29/06,  
4/7/06, 4/13/06) 

 
• PIT Tag 

Extension Fact 
Sheet 

• 2005 O&M Report 
for 1-24-06 

• Discussed at PWG on 
several occasions. 

• Letter to Am Rivers from 
the Corps on behalf of fed 
agencies; letter from NOAA 
to CTUIR indicating 
modeling of scenarios 
deferred. 

 

 Spring Creek Spill    
Configuration 
Issues 

 • RSW Schedule 
Dft 

Discuss configuration and 
frame issues at HAWG June 
27 

 

Adult Passage Adult passage 
 
(PWG: 3/30/06, 4/27/06, 5/4/06) 

   Technical subgroup reviewing
passage survival estimates. 
Final refinement of estimates 
expected end of June (PWG 
June 29) 

 

 Shared Savings 
 
(PWG: 1/5/06, 1/27/06, 4/6/06, 
4/27/06, 6/1/06) 

 Deferred for now  

 Kelts 
 
(PWG: 3/30/06, 5/11/06) 

    Discussed in May
Actions under development 
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(who/when) 

Disposition 

 (14) Dissolved Gas Management 
 
(PWG: 4/13/06, 4/18/06, 5/18/06, 
6/8/06) 

 • Discussed at PWG May 18 
• Corps to summarize 

information on proposed 
actions to get to TDG 
target, costs and expected 
performance, bring to PWG 

• Additional discussion in 
PWG expected July/August 

 

 (12) Power and fish emergencies 
 
(PWG: 2/2/06) 

• TMT Emergency 
Protocols 

• Emergency 
Operations 
Comparison 

Anticipated proposal from AAs 
on fish emergencies 

 

(10) Temperature management 
at/with DWR to balance wild and 
hatchery benefits 
 
(PWG: 6/1/06, 6/15/06) 

   Temperature 

Temperature management at 
Grand Coulee 

 CRITFC developing issue 
paper to PWG on June 29 

 

Non-ESA Lamprey passage 
 
(PWG: 1/27/06) 

• Adult Lamprey 
Passage 
Management 
Plan 

• COE Pacific 
Lamprey 
Management and 
Research 
Program 
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